

AIM:

To estimate the effort and time required to complete the project.

PROCEDURE:

1. Breakdown:

- User Management
- Course Content Management
- Dashboard Development
- Assignment & Notifications
- Cloud Storage Integration

2. Assign Story Points:

(5, 8, 5, 13, 8) respectively

Total = 39 Points

3. Estimation:

Assume velocity = 10 pt / week

$$\frac{39}{10} = 4 \text{ weeks}$$

RESULT:

Thus, the project is estimated to be completed in approximately 4 weeks.